

MS-52 : PROJECT MANAGEMENT



Brand: Mehta Solutions

Product Code: MS-52

Weight: 0.00kg

Price: Rs280

Short Description

IGNOU MS-52 : PROJECT MANAGEMENT

Description

MS-52 : PROJECT MANAGEMENT SOLVED PAPERS AND GUESS

Product Details: IGNOU University MS-52 : PROJECT MANAGEMENT

Pub. Date: NEW EDITION APPLICABLE FOR Current EXAM

Publisher: MEHTA SOLUTIONS

Edition Description: 2018-19

RATING OF BOOK: EXCELLENT

ABOUT THE BOOK

FROM THE PUBLISHER

If you find yourself getting fed up and frustrated with other ignou University book solutions now mehta solutions brings top solutions for **IGNOU MS-52 : PROJECT MANAGEMENT SERVICES book** contains previous year solved papers plus faculty important questions and answers specially for ignou University .questions and answers are specially design specially for ignou University students .

Please note: All products sold on mbabooksindia.com are brand new and 100% genuine

- **Case studies solved**
- **New addition fully solved**
- **last 5 years solved papers with current year plus guess**

PH: 07011511310 , 09899296811 FOR ANY problem

FULLY SOLVED BOOK LASY 5 YEARS PAPERS SOLVED PLUS GUESS

- **MANAGEMENT PROGRAMME**
Term-End Examination
December, 2018
MS-52 : PROJECT MANAGEMENT
Time : 3 hours Maximum Marks : 100

(Weightage 70%)

Note : (i) Answer total four questions. Questions No. 1 is compulsory.

(ii) All questions carry equal marks.

1. A small equipment erection project consists of following 12 jobs :

Jobs 1-2 2-3 2-4 3-4 3-5 4-6 5-8 6-7 6-10 7-9 8-9 9-10

Duration

(weeks) 2 7 3 3 5 3 5 8 4 4 1 7

(a) - Draw the Project Diagram

(b) Determine Project Completion time

(c) Identify Critical Path and activities

(d) Find out the total float for non-critical activities

2. (a) Discuss the critical success factors in Project Management.

(b) "Detail Project Report (DPR) forms the foundation on which the entire super structure of the project is built". Bring out the do's and don'ts of a good DPR..

3. (a) Discuss the different levels of forecasting and their respective role in decision making.

(b) Briefly discuss the various methods of resource allocation in project management.

4. (a) "Costing is a guesstimate and pricing is a strategy". Elaborate.

(b) Elaborate your understanding regarding Integrated Project Management Information System.

5. (a) Discuss the various factors affecting the control of project cost.

(b) "Lean organisations cannot function without empowerment". Explain.

6. (a) Briefly describe the objectives, planning procedure and organisational structure required for commissioning of project.

(b) How the cybernetics concepts are applied to project management ?

Details

1. Books by courier

2. Delivery in 5-7 days

3. Courier india only

4. Rating of product : largest selling